
C O N E S T O G A - R O V E R S 
& ASSOCIATES 

April 12, 2010 

261 Martindale Rd., Unit #3, St. Catharines Ontario L2W 1A2 
Telephone: (905)682-0510 Facsimile: (905)682-8818 
www.CRAwor ld .com 

Reference No. 056393 

Mr. Michael Berkoff 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
Superfund Division, Remedial Response Section #2 
11 West Jackson Boulevard (SR - 6J) 
Chicago, Illinois 60604 - 3590 

Dear Mr. Berkoff: 

Re: Remedial Action Monthly Progress Report - March 2010 
12th Sti-eet Landfill Operable Unit No. 4 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 4, Progress Reports in the Statement of Work for the Remedial Design and 
Remedial Action at the 12"̂  Stieet Landfill Operable Unit No. 4, please find attached three 
copies of the Progress Report No. 1 for the period of March 1, 2010 through March 31, 2010. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Gregory A. Carli, P. E 

GC/cs/16 
End. 

c c : J. Saric (U.S. EPA) - electronic only 
L. Kirby-Miles (U.S. EPA) - elecfronic only 
S. Chummar (U.S. EPA) - electionic only 
T. Prendiville (U.S. EPA) - electronic only 
S. Borries (U.S. EPA) - electionic only 
R. Frey (U.S. EPA) - electronic only 
P. Bucholtz (MDNRE) - three hard copies 
K. Zakrzewski (MDNRE) - elecfronic only 
R. Gay (Weyerhaeuser) - elecfronic only 
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M. Lebo (Weyerhaeuser) - electronic only 
J. Jackowski (Weyerhaeuser) - electronic only 
M. Erickson (Arcadis) - electronic only 
D. Penniman (Arcadis) - electionic only 
G. Griffith (Georgia-Pacific LLC) - electronic only 
J. Keiser (CH2M Hill) - electionic only 
G. Turchan (CRA) - electionic only 
J. Dembowske (CRA) - elecfronic only 
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Remedial Action Progress Report No. 1 
March 1, 2010 to March 31, 2010 

Remedial Design and Reniedial Action 
12th Street LandfiU, Operable Unit No. 4 

Ostego, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 4: Progress Reports and the Summary of Major 
Deliverables/ Schedule contained in the Statement of Work for the Remedial Design and 
Remedial Action pursuant to the terms of the Consent Decree for the Design and 
Implementation of Certain Response Action at Operable Unit No. 4 and the Plainwell, Inc. Mill 
Property (Site) of the Allied Paper, Inc/Portage Creek/Kalamazoo River Superfxind Site 
(Consent Decree) which became effective February 22, 2005. 

1. Work Performed 

• No field activities were completed on-Site during this period. It is anticipated that Site work 
will begin during the April 2010 reporting period. 

• Submittal of a Remedial Action Work Plan (RAWP) to the U.S. EPA (March 10, 2010). This 
document received conditional approval by the U.S. EPA on April 2, 2010. 

• Submittal of the approved Final Remedial Design (RD) to the Michigan Department of 
Natural Resources and Environment (MDNRE) Fisheries Division (March 24, 2010). 

2. Data Received 

• No data was received during this reporting period. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved by, the U.S. EPA 

• Submitted letter to U.S. EPA (March 22, 2010) addressing comments received regarding the 
conditional approval of the RD received February 18, 2010. Final approval of the RD was 
granted on March 25, 2010. 

4. Problems Encountered and Planned Resolution 

• No problems were encountered during this reporting period. 

5. Work Anticipated During the Next Reporting Period 

• Submittal of the revised RAWP incorporating conmients included in the conditional 
approval. 

• In accordance with the RAWP, the following field activities are scheduled to start during the 
April 2010 reporting period: 

o Pre- consfruction meeting (date to be determined). 
o Initial Mobilization of equipment (April 19, 2010). 
o Tree clearing of Site (April 19, 2010). 
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o Abandonment of existing gas probes and monitoring wells (week of April 26, 2010). 

6. Anticipated Development with Work during the Next Period 

• Continued communication with the U.S. EPA regarding details of the conditional RAWP 
and subsequent final approval. 

7. Other Relevant Information 

• None. 
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